

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 08/2000

Project Manager Name: Brückner

Address: IRT Munich

Phone Number: *49+89-32399240 Fax Number: -415 E-mail:

brueckner@irt.de

Summary for WP1

<i>Main Achievements</i>
DSP Hardware adapted to Visicast. DSP cards working. Lower Software layer tested and working.
Progress towards implementing the Description of Work
Documentation not yet started
Highlights/Participated Problems for next period
Preparation for Demonstration in October. Maskvr-data expected from UEA/TV

1 – Issues

1.1 Objectives

Objectives	Progress towards achieving objectives
State Objective as in 2 st Qty report	Detail progress

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No	10/00		
Deliverable/Milestone Name	Demonstrator		
Technical Achievement Description for that deliverable			
In August work focused at IRT in preparing DSP cards to enable them for use in Visicast transmitting environment. For this reason the cards were modified and tested successfully. UEA ad TV agreed to leave I/O method and going toward UDP in LAN environment. First versions of Visia Avatar arrived in IRT and were tested. Bugs were fixed ad reported to TV, next test streams are expected to be shipped to IRT in early September.			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	1	Deliverables effected				Action by date	10/00
Describe Deviation from plan:							
none							
Why are Deliverables not on schedule:							

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:	
State proposed rationale for requested change:	
Give pros	cons
Recommend one solution:	

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
Visicast WP1 organisation	18.8.00	IRT	Allocation of manpower

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>
5 th -6 th Oct.	Consortium meeting		

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in decimal person months)	Work Package No										
	1	2	3	4	5	6	7	8	T		
Brückner	0.014										
Ittmann	0.111										
Zistler	0.552										
Dosch	0.044										
Huber	0.037										
Schäfer	0.001										
Remus	0.671										
Total	1.430										

6.2 Accumulated Effort

Effort for the reporting period (person hours)	Work Package No *																		
	1		2		3		4		5		6		7		8		Total		
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	
Brückner	2																		
Ittmann	15																		
Zistler	74																		
Dosch	6																		
Huber	5																		
Schäfer	1																		
Remus	90																		
Total	193																		

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Werner Butcher

Signature

Note: The signature must match the name on the top of the form