

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 07/2000

Project Manager Name: Brückner

Address: IRT Munich

Phone Number: *49+89-32399240 **Fax Number:** -415 **E-mail:**

brueckner@irt.de

Summary for WP1

<i>Main Achievements</i>
UDP Hardware adapted to Visicast. I/O cards working. Lower Software layer tested and working.
Progress towards implementing the Description of Work
Documentation not yet started
Highlights/Participated Problems for next period
Preparation for Demonstration in October. Maskvr-data expected from UEA/TV

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>
State Objective as in 2 st Qty report	Detail progress

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No	10/00		
Deliverable/Milestone Name	Demonstrator		
Technical Achievement Description for that deliverable			
Until end of July the research focussed to the use of I/O cards as preliminary test version for transferring motion data between two PC's. These cards were bought and tested, one set was sent to UEA, Ms. Sanja Rankov. As transfer software UDP was tested ad found to be much faster than compared to TCP/IP protocoll. During the discussions between UEA, TV and IRT the experts found a better solution instead of using I/O cards to avoid some limitations inherent in this concept. But the UDP was chosen as a common transfer protocoll for future Visicast broadcast application.			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	1	Deliverables effected			Action by date	10/00
Describe Deviation from plan:						

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

none

Why are Deliverables not on schedule:

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:	
State proposed rationale for requested change:	
Give pros	cons
Recommend one solution:	

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
Visicast WP1 organisation	20.7.00	IRT	Allocation of manpower

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>
5 th -6 th Oct.	Consortium meeting		

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in decimal person months)	Work Package No									
	1	2	3	4	5	6	7	8	T	
Brückner	0.291									
Ittmann	0.104									
Zistler	0.037									
Total	0.432									

6.2 Accumulated Effort

Effort for the reporting period (person hours)	Work Package No *																		
	1		2		3		4		5		6		7		8		Total		
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	
Brückner	39																		
Ittmann	14																		
Zistler	5																		
Total	58																		

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Werner Butcher

Signature

Note: The signature must match the name on the top of the form