

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 11/2000

Project Manager Name: Werner Brückner

Address: IRT Munich

Phone Number: *49+89-32399240 Fax Number: -415 E-mail:

brueckner@irt.de

Summary for WP1

<i>Main Achievements</i>
Optimizing of actual DSP software under following test conditions : - transport stream rate up to 38 Mbs - program rate up to 2 Mbs error checking synchronization considerations DVD receiver plug in succesfully installed, test data transfered
Progress towards implementing the Description of Work
Highlights/Participated Problems for next period
Preparation for planned Demonstration of WP1

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>
State Objective as in 3 st Qty report	Detail progress

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No		10/11/2000	12/2000	
Deliverable/Milestone Name	WP1-Broadcast Demonstrator			
Technical Achievement Description for that deliverable				
In progress				
Problem / Delays Description		Corrective Action		
Severe Software Installation Problems on Windows Platforms				

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	1	Deliverables effected				Action by date	10/00
Describe Deviation from plan:							
none							

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Why are Deliverables not on schedule:

Describe possible solutions:

Complete new installation of Televirtual broadcast software 2b and IRT software in progress

State proposed rationale for requested change:

Give pros

cons

Recommend one solution:

2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>
5 th -6 th Oct.	Consortium meeting attended		

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in decimal person months)	Work Package No								
	1	2	3	4	5	6	7	8	T
Brückner	0.56								
Ittmann	0.56								
Zistler	0,04								
Dosch	0,04								
Huber	0								
Schäfer	0,89								
Remus	0.56								
Total	1.926								

6.2 Accumulated Effort

Effort for the reporting period (person hours)	Work Package No *																	
	1		2		3		4		5		6		7		8		Total	
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Brückner	75																	
Ittmann	75																	
Zistler	5																	
Dosch	5																	
Huber	0																	
Schäfer	12																	
Remus	120																	
Total	292																	

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Werner Buchner

Signature

Note: The signature must match the name on the top of the form