

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 10/2000

Project Manager Name: Werner Brückner

Address: IRT Munich

Phone Number: *49+89-32399240 **Fax Number:** -415 **E-mail:**

brueckner@irt.de

Summary for WP1

<i>Main Achievements</i>
Implementation of DSP software consisting of the following functions : - read a transport stream containing more programs - extract the contents of one program within the transport stream for substitution by DSP created data - send the modified transport stream to a decoder unit
Progress towards implementing the Description of Work
Highlights/Participated Problems for next period
Preparation for planned Demonstration of WP1

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>
State Objective as in 2 st Qty report	Detail progress

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No	10/11/2000		
Deliverable/Milestone Name	WP1-Broadcast Demonstrator		
Technical Achievement Description for that deliverable			
In progress			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	1	Deliverables effected				Action by date	10/00
Describe Deviation from plan:							
none							
Why are Deliverables not on schedule:							

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:

State proposed rationale for requested change:

Give pros

cons

Recommend one solution:

2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>
5 th -6 th Oct.	Consortium meeting attended		

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in decimal person months)	Work Package No								
	1	2	3	4	5	6	7	8	T
Brückner	0.45								
Ittmann	0.492								
Zistler	0								
Dosch	0,183								
Huber	0								
Schäfer	0,241								
Remus	0.56								
Total	1.926								

6.2 Accumulated Effort

Effort for the reporting period (person hours)	Work Package No *																	
	1		2		3		4		5		6		7		8		Total	
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Brückner	60,25																	
Ittmann	66																	
Zistler	0																	
Dosch	24,5																	
Huber	0																	
Schäfer	32,25																	
Remus	75																	
Total	258																	

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Werner Buchner

Signature

Note: The signature must match the name on the top of the form