

ID	Task Name	2000											
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	
79	D4-3 Final Avatar 3D model(s)	[Green shaded bar]											
80	D4-4 Advanced MPEG4 Anim System	[Green shaded bar]											
81	<b>WP5: Language and Notation (UH)</b>	[Thick black bar]											
82	M5-1 Agree DRS Format for Semantic Rep.	[Green shaded bar]											
83	M5-2 Agree Lexicon Format	[Green shaded bar]											
84	M5-3 Initial HamNoSys Refinements	[Green shaded bar]											
85	M5-4 HamNoSys Face & Bdy Extensions	[Green shaded bar]											
86	D5-1 Interface Definitions	[Green shaded bar]											
87	D5-2 GML-def	[Green shaded bar]											
88	M5-5 Basic Grammar Rules of Sign Formation	[Green shaded bar]											
89	M5-6 Lexicon with 500 Concepts	[Green shaded bar]											
90	D5-3 Proto-text-to-sign notation	[Green shaded bar]											
91	M5-7 Lexicon with 1000 Concepts	[Green shaded bar]											
92	M5-8 Final SiGML Proposal to W3C	[Green shaded bar]											
93	M5-9 Extended Grammar Rules of Sign Formation	[Green shaded bar]											
94	M5-10 Initial GML Definition	[Green shaded bar]											
95	D5-4 Integrated-Edit-Env	[Green shaded bar]											
96	<b>WP6: Trials and Evaluation (RNID)</b>	[Thick black bar]											
97	<b>Evaluation Report 1</b>	[Thick black bar]											
98	M6-1 Ev. Constrained PO System	[Green shaded bar]											
99	M6-4 Ev. SiGML Tool Initial	[Green shaded bar]											
100	M6-10 Ev. Direct sign	[Green shaded bar]											
101	M6-5 Ev. Browser plug-in	[Green shaded bar]											
102	D6-1 Evaluation report 1	[Green shaded bar]											
103	<b>Evaluaiion Report 2</b>	[Thick black bar]											
104	M6-11 Ev. Proto Text to Semantic Representatic	[Green shaded bar]											

◆ 31/03

◆ 31/05

◆ 30/06


◆ 30/06

◆ 30/09


◆ 31/10

◆



















		2002											
ID	Task Name	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
1	<b>WP 1: TV &amp; Broadcast Transmission (IRT)</b>	[Solid black bar from Dec to Sep]											
2	<b>Direct Broadcast Deliverable</b>												
3	Select Broadcast Material												
4	Plan Signing Session												
5	Signing Session and Post Processing												
6	Compression to 200kbs												
7	Compression to 20kbs												
8	Timestamps and Rate Limiting												
9	Avatar 200kbs												
10	Avatar 20kbs												
11	Integration 200kbs												
12	Integration 20kbs												
13	M1-3 Interim TX demonstration												
14	D1-1 Direct Sign												
15	<b>SIGML Broadcast</b>	[Solid black bar from Dec to Sep]											
16	D1-2 SIGML Sign	[Green hatched bar from Dec to Sep] ← IRT											
17	<b>Boadcast Standards</b>	[Solid black bar from Dec to Jun]											
18	M1-1 TV Spec 1												
19	M1-2 TV Spec 2												
20	D1-3 TV Specification	[Green hatched bar from Jan to Jun] ← IRT											
21	<b>WP 2: MM &amp; WWW Applications (IVD)</b>	[Solid black bar from Dec to Sep]											
22	<b>Browser Plugin Deliverable</b>												
23	<b>Data collection</b>												
24	production of standard Dutch sentences (in												
25	translation of set into English												
26	translation and registration of set in SLN												

ID	Task Name	2002											
		Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
27	translation+registration of set into BSL												
28	translation of set into German												
29	translation+registration of set into DGS												
30	getting equipped and trained for capturing												
31	motion data capturing (SLN-set)												
32	capturing BSL-motion data												
33	capturing DGS-motion data												
34	<b>Plugin</b>												
35	user requirements for plug-in												
36	plugin-plan												
37	SiGML-parser												
38	M2-1SiGML Tool Initial (Gloss names)												
39	plugin implementation												
40	<b>Webpage</b>												
41	webpage design specifications												
42	assembling + installing webpage												
43	prototype												
44	Facility for daily uploading (table to SiGML-t												
45	D2-1 Internet Browser Plug-In												
46	D2-2 Web Page Sign												
47	D2-3 Signing Tutor												
48	M2-2 SiGML Edit Tool												
49	<b>WP 3: Face-to-Face Transactions (UKPO)</b>												
50	<b>Constrained Post Office System</b>												
51	M3-1 PO Trans Record & RT Speech Recog.												
52	M3-2 Sign Lexicon												









ID	Task Name	2003											
		Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
53	M3-3 System Evaluation												
54	M3-4 Report												
55	D3-1 Constrained PO System												
56	<b>Unconstrained Post Office System</b>												
57	M3-5 Approach to Unconstrained Speech Recog												
58	M3-6 Initial Unconstrained Speech System												
59	M3-7 Incorporate Extended Lexicon												
60	M3-8 System Evaluation												
61	M3-9 Report												
62	D3-2 Unconstrained PO System												
63	<b>Dialogue Post Office System</b>												
64	M3-10 Decision on Sign Recognition												
65	M3-11 Initial Results on Sign DB												
66	M3-12 Enhanced Results with Dialogue												
67	M3-13 System Evaluation												
68	M3-14 Report												
69	D3-3 Dialogue PO System												
70	<b>WP 4: Animation &amp; Modelling (TV)</b>												
71	D4-1 Prototype Anim System Direct TX												
72	M4-1 Visualisation Advanced Avatar												
73	D4-2 SiGML Driven Avater												
74	M4-2 Adv System forr Motion Capture												
75	M4-3 Adv System for Physical Motion Modelling												
76	M4-4 Avatar + Player												
77	M4-5 Initial SiGML Driven Avatar												
78	M4-6 Integration for Demo												

◆ 31/12





		2003											
ID	Task Name	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
105	M6-2 Ev. Unconstrained System												
106	D6-2 Evaluation report 2												
107	<b>Evaluation Report 3</b>												
108	M6-6 Ev. SiGML Tools Final												
109	M6-3 Ev. Dialogue PO System												
110	M6-7 Ev. Nat Sign Lang Tool												
111	M6-8 Ev. Web Page Tutor												
112	M6-9 Ev. SiGML Edit Tool												
113	D6-3 Evaluation report 3												
114	M6-12 Ev.SiGML Broadcast System												
115	<b>WP7: Project Management (ITC)</b>												
116	D7-1 Web site production												
117	M7-1 Quarterly Meetings												
130	D7-2 Co-ordination												
131	Monthly Reports												
167	Annual reports												
170	<b>WP8: Exploitation &amp; Dissemination (ITC)</b>												
171	D8-1 Exploitation-plan												
172	D8-2 Marketing study												
173	D8-3 Exploitation/D Rep P1:Awareness												
174	D8-4 Exploitation/D Rep P2:Research												
175	D8-5 Exploitation/D Rep P3:Product												
176	D8-6 Technical-implementation-plan												
177	Publicity Initiatives												

UKPO,RINID

31/12

ITC

ITC

ITC