

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 11/2001

Project Manager Name: Werner Brückner

Address: IRT Munich

Phone Number: *49+89-32399240 Fax Number: -415 E-mail: brueckner@irt.de

Summary for WP1

| |
|--|
| <i>Main Achievements</i> |
| new software versions of TV implemented and tested on a new high speed PC in IRTs laboratories. Start on work of DSP inserter. Synchronisation problems between BAF-files and Video/Audio content discussed with TV. MPEG-4 video conversion from BAF format was undertaken to compare the quality of service. |
| Progress towards implementing the Description of Work |
| none |
| Highlights/Participated Problems for next period |
| |

1 – Issues

1.1 Objectives

| Objectives | <i>Progress towards achieving objectives</i> |
|------------|--|
| | |

1.2/3 Deliverable/s this period

| Deliverable Code & Name | Month Originally planned | Current view Revised Month (*) | Actual delivery |
|--|---|--------------------------------|-----------------|
| Deliverable/ Milestone No | | | |
| Deliverable/Milestone Name | ----- none ----- | | |
| Technical Achievement Description for that deliverable | | | |
| | | | |
| Problem / Delays Description | Peer reviewer for Demonstrator required | | |
| | | | |

1.4 Deviations from Work Package Plan. Complete for each deviation

| WP No. | Deliverables effected | D | Action by date |
|---------------------------------------|-----------------------|---|----------------|
| Describe Deviation from plan: | | | |
| Why are Deliverables not on schedule: | | | |

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:

State proposed rationale for requested change:

Give pros

cons

Recommend one solution:

2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

3 - Project Meetings held

| <i>Title</i> | <i>Date</i> | <i>Location</i> | <i>Comments</i> |
|--------------|-------------|-----------------|-----------------|
| | | | |

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops foreseen

| <i>Date</i> | <i>Title of conference/workshop</i> | <i>No of People</i> | <i>Title of presented Paper</i> |
|-------------|-------------------------------------|---------------------|---------------------------------|
| | | | |

4.2 Articles Published , Press coverage etc.

| <i>Date and Type</i> | <i>Details</i> |
|----------------------|----------------|
| | |

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

| <i>Date and Type</i> | <i>Details</i> |
|----------------------|----------------|
| | |

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

| Effort for the reporting period (in decimal person months) | Work Package No | | | | | | | | |
|---|-----------------|---|---|---|---|---|---|---|---|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | T |
| Brückner | 0.194 | | | | | | | | |
| Ittmann | 0.208 | | | | | | | | |
| Remus | 0.276 | | | | | | | | |
| Leidag | 0.444 | | | | | | | | |
| Total | 1.122 | | | | | | | | |

6.2 Accumulated Effort

| Effort for the reporting period (person hours) | Work Package No * | | | | | | | | | | | | | | | | | |
|---|-------------------|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|-------|---|
| | 1 | | 2 | | 3 | | 4 | | 5 | | 6 | | 7 | | 8 | | Total | |
| names of staff | P | A | P | A | P | A | P | A | P | A | P | A | P | A | P | A | P | A |
| Brückner | 26 | | | | | | | | | | | | | | | | | |
| Ittmann | 28 | | | | | | | | | | | | | | | | | |
| Remus | 37 | | | | | | | | | | | | | | | | | |
| Leidag | 59.5 | | | | | | | | | | | | | | | | | |
| Total | 150.5 | | | | | | | | | | | | | | | | | |

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Werner Brückner

Signature

Note: The signature must match the name on the top of the form