

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 01/08/00 to 31/08/00

Report No: 8

Partner: C7 - IVD

Project Manager Name: H. Frowein

Address: Theerestraat 42, Sint-Michielsgestel, The Netherlands

Phone Number: +31 73 55 88 429 Fax Number: +31 73 5517897

E-mail: H.Frowein@ivd.nl

0 – Summary

<i>Main Achievements</i>
Progress towards implementing the Description of Work
Highlights/Participated Problems for next period

1 – Issues

1.1 Objectives

Objectives	Progress towards achieving objectives
State Objective	WP2: Browser plug-in <ul style="list-style-type: none">Finalised the capturing of the motion components needed for the translation of weather reports into Sign Language of the Netherlands (SLN)

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			
Technical Achievement Description for that deliverable			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		

Why are Deliverables not on schedule:		

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:	
State proposed rationale for requested change:	
Give pros	cons
Recommend one solution:	

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
WP2. Working visit of IvD to UEA	29-08-00 to 02-09-00	Norwich, UK	<ul style="list-style-type: none">IvD and three Dutch signers worked together with UEA researchers to carry out the motion capturing of Sign Language of the Netherlands (SLN) components. These motion data will be used in the implementation of the browser plug-in to enable the automatic translation of actual weather reports into sign language.

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort - IvD: August 2000

6.1 Make an entry for each member of staff on the project. Expand the table as necessary

Effort for the reporting period (in person months)		Work Package No									
names of staff	category of staff	1	2	3	4	5	6	7	8	Total	
Han Frowein	Senior researcher		0.1								0.1
Margriet Verlinden	Senior researcher		0.6								0.6
Rick van Dijk	Junior researcher		0.7								0.7
Total			1.4								1.4

Table 6.2

Cumulative Effort for the reporting period (in person hours)	2		5		7		8		T	
	P	A	P	A	P	A	P	A	P	A
names of staff *										
Han Frowein	212	146			78	91	30	30	320	267
Margriet Verlinden	244	319	64	44	44	69			352	432
Rick van Dijk	304	233							304	233
Erik Borgstein	160	112					60	50	220	162
Total	920	810	64	44	122	160	90	80	1196	1094

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Individual Effort for the reporting period (Person Hours)

	Work Packages		1	2	3	4	5	6	7	8	Total
P No	Short Name	Staff Name									
7	IvD	Han Frowein	aug	7.0							7.0
		Margriet Verlinden	aug	70.0							70.0
		Rick van Dijk	aug	80.0							80.0
		Total		157.0							157.0