

## Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

**Reporting Period:** 01/12/2000 to 31/12/2000  
**Project Manager Name:** Françoise PRETEUX  
**Address:** INT-ARTEMIS  
9, Rue Charles Fourier – 91011 EVRY Cedex FRANCE  
**Phone Number:** (+33)1.60.76.46.57      **Fax Numbers:** (+33)1.60.76.43.81  
**E-mail:** Francoise.Preteux@int-evry.fr

### 1 – Issues

#### 1.1 Deliverable/s this period. Expand table as necessary

<i>Deliverable Code &amp; Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
<b>Deliverable/ Milestone No</b>	<b>1.3</b>	<b>30</b>	<b>30</b>	
<b>Deliverable/Milestone Name</b>		<b>TV Specification</b>		
<b>Technical Achievement Description for that deliverable</b>				
MPEG-4 Video player version 1.0-beta released. Provides interface to the previously released prototype of MPEG-4 Video codec. Optimization of performances in progress. Enhancement of MPEG-4 Video codec in progress: optimization of block DCT (15% time reduction).				

#### 1.2 Problems/Delays with Deliverables

<b>Del / Mile No</b>	<b>N/A</b>	<b>Corrective Action</b>
<b>Description</b>		N/A
N/A		

# Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

## 1.3 Deviations from Work Package Plan. Complete for each deviation

WP No.	N/A	Deliverables effected	N/A		Action by date	N/A
<b>Describe Deviation from plan:</b>						
N/A						
<b>Why are Deliverables not on schedule:</b>						
N/A						
<b>Describe possible solutions:</b>						
N/A						
<b>State proposed rationale for requested change:</b>						
N/A						
<b>Give pros</b>			<b>cons</b>			
N/A			N/A			
<b>Recommend one solution:</b>						
N/A						

## 1.4 Others

Description	Actions / recommended solutions
N/A	N/A

## 2 - Project Web Sites, e-mail addresses and other access points changes

Contact Type	Contact details
N/A	N/A

## 3 - Project Meetings (held and foreseen)

Title	Date	Location	Comments
5 <sup>th</sup> General WP Meeting	11-12 January 2001	London, UK	N/A

## 4 - Travel

Date	Location	Partner/Number of persons	Reason
N/A	N/A	N/A	N/A

**5 - Dissemination / Promotional Information****5.1 Conferences and/or Workshops attended/foreseen**

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>
15/01/2001 – 19/01/2001	55 <sup>th</sup> MPEG Meeting, Pisa, Italy	Participation to MPEG-4 SNHC and MPEG-7 groups.

**5.2 Conferences and/or Workshops organised/foreseen by the project**

<i>Date</i>	<i>Title</i>	<i>Number of persons attended + other information</i>
N/A	N/A	N/A

**5.3 Articles Published , Press coverage etc.**

<i>Date and Type</i>	<i>Details</i>
N/A	N/A

**5.4 Patent applications, guidelines standards and other important information**

<i>Date and Type</i>	<i>Details</i>
N/A	N/A

**Partners Monthly Progress Statement**

Project Code 10500

Project Acronym VISICAST

**6 – Project Effort**

6.1 Make an entry for each member of staff on the project. Expand the table as necessary

<b>Effort for the reporting period (in person months)</b>		<b>Work Package No</b>								
<b>names of staff</b>	<b>Category of staff</b>	<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>Total</b>
<b>Nicolas ROUGON</b>	Senior researcher	0.25 31.8	0	0	0	0	0	0	0	<b>0.25</b> 31.8
<b>Marius PREDA</b>	Engineer	0.5 63.6	0	0	0	0	0	0	0	<b>0.5</b> 63.6
<b>Caroline PETITJEAN</b>	Engineer	1.0 127.2	0	0	0	0	0	0	0	<b>1.0</b> 127.2
	<b>Total</b>	<b>1.75</b> 222.6	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1.75</b> 222.6

## Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6.2 This table is generated from 6.1 Show the last period and person total rows to for all staff working on the project. Expand the table as necessary

Cumulative Effort for the reporting period (person/months)		Work Package No									
name of staff	category of staff		1	2	3	4	5	6	7	8	Total
<b>Françoise PRETEUX</b>	Senior researcher	<b>Last period total</b>	0	0	0	0	0	0	0	0	<b>0</b>
		<b>Person Total</b>	3.5 445.2	0	0	0.5 63.6	0	0	0	0	<b>4.0</b> 508.8
<b>Nicolas ROUGON</b>	Senior researcher	<b>Last period total</b>	0.25 31.8	0	0	0.5 63.6	0	0	0	0	<b>0.5</b> 63.6
		<b>Person Total</b>	0.75 95.4	0	0	4.0 508.8	0	0	0	0	<b>4.75</b> 604.2
<b>Marius PREDA</b>	Engineer	<b>Last period total</b>	0	0	0	0.5 63.6	0.5 63.6	0	0	0	<b>1.0</b> 127.2
		<b>Person Total</b>	3 381.6	0	0	7.0 890.4	0.5 63.6	0	0	0	<b>10.5</b> 1335.6
<b>Caroline PETITJEAN</b>	Engineer	<b>Last period total</b>	0	0	0	1.0 127.2	0	0	0	0	<b>1.0</b> 127.2
		<b>Person Total</b>	1.0 127.2	0	0	2.0 254.4	0	0	0	0	<b>3.0</b> 381.6
<b>Titus ZAHARIA</b>	Engineer	<b>Last period total</b>	0	0	0	0	0	0	0	0	<b>1.0</b> 127.2
		<b>Person Total</b>	3.9 496.0	0	0	0.5 63.6	0	0	0	0	<b>4.4</b> 559.6
<b>Cumulative Total All staff to date</b>			<b>12.15</b> 1545.5	<b>0</b>	<b>0</b>	<b>14.0</b> 1780.8	<b>0.5</b> 63.6	<b>0</b>	<b>0</b>	<b>0</b>	<b>26.65</b> 3390

**I confirm that the details entered on this form are correct**

**Signature**

Note: The signature must match the name on the top of the form