

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 01/02/01 to 28/02/01

Report No: 14

Partner: C7 - IVD

Project Manager Name: H. Frowein

Address: Theerestraat 42, Sint-Michielsgestel, The Netherlands

Phone Number: +31 73 55 88 429 Fax Number: +31 73 5517897

E-mail: H.Frowein@ivd.nl

0 – Summary

<i>Main Achievements</i>
Progress towards implementing the Description of Work
Highlights/Participated Problems for next period

1 – Issues

1.1 Objectives

Objectives	Progress towards achieving objectives
State Objective	<p>WP2: Browser plug-in</p> <ul style="list-style-type: none">Continued testing new versions of the Weather Forecast Creator software, the Browser plug-in and Avatar software as supplied by UEA and TelevirtualOrganised WP2 and planned the further development of the Weather Forecast Application. This will result in an additional milestone in August 2001, consisting of a Weather Forecast Application, suitable for demonstration and evaluation in real-life field trials. <p>WP5</p> <ul style="list-style-type: none">Studied Hamnosys and DRS needed for the generation of sign language, specifically for Sign Language of the Netherlands (SLN) <p>WP8</p> <ul style="list-style-type: none">Visited the EUD and collected information about European legislation on disability discrimination and the recognition of sign languages. This information is being used to assess the opportunities and risks for the exploitation of ViSiCAST posed by legislative developments in Europe.

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Technical Achievement Description for that deliverable

Problem / Delays Description	Corrective Action
-------------------------------------	--------------------------

--	--

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		
Why are Deliverables not on schedule:		

Describe possible solutions:	
State proposed rationale for requested change:	
Give pros	cons
Recommend one solution:	

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
WP2 meetings	23 February 2001	Amsterdam, NL	Attended by 3 persons from IvD

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

6 – Project Effort - IvD: February 2001

See Excel file: IvDVISICASTeffort Feb 2001

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)

Feb-01

Work Packages	1	2	3	4	5	6	7	8	TOTAL
P No Short Name	Staff Name								
7 IvD	Han Frowein	0.17				0.03	0.01	0.05	0.26
	Margriet verlinden	0.50			0.20				0.70
	Corrie Tijsseling	0.13			0.17			0.17	0.47
Total Months	0.80			0.37	0.03	0.01	0.22	1.43	

Table 6.2 Indicative Effort for the reporting period (Person Hours)

Work Packages	1	2	3	4	5	6	7	8	TOTAL
P No Short Name	Staff Name								
7 IvD	Han Frowein	17.0				3.0	1.0	6.0	27.0
	Margriet Verlinden	60.0			24.0				84.0
	Corrie Tijsseling	16.0			20.0			20.0	56.0
Actual Hours Total	93.0			44.0	3.0	1.0	26.0	167.0	
Planned Hours Total	62.0			51.0	33.0	1.0	21.0	168.0	
Previous Acumulated Hours	1391.0			166.0	209.0	196.0	1962.0		
Total Acumulated Hours	1484.0			210.0	3.0	210.0	222.0	2129.0	