

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 2001-01 to 2001-01 Report No: 13

(Acting) Project Manager Name: **Ralph Elliott**
Address: **UEA (Partner 5)**
Phone Number: **+44 1603 593330**
Fax Number: **+44 1603 593345**
E-mail: **ralph@sys.uea.ac.uk**

0 – Summary Expand all tables as necessary

<i>Main Achievements</i>
One-minute per frame AAM tracking improved to 2 fps, through exploitation of GPU hardware.
Progress towards implementing the Description of Work
WP1: Compression software updated (M1-3); WP2: Integration and testing for D2-1, now nearing completion; WP3: Work with PO, including questionnaire to 100 clerks, to determine appropriate phrases for recognition (D3-2); WP3: ViaVoice based recognition system development (D3-2); WP4: Performance enhancements to facial AAM capture software (D4-2); WP4: Development of further synthetic signing capabilities (M4-5); WP5: Paper written and submitted to ACL2001 Conference; WP5: Preparation for HPSG workshop with Rachel Sutton-Spence of RNID, planning for work on lexicon construction (M5-6).
Highlights/Anticipated Problems for next period

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			
Technical Achievement Description for that deliverable			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		
Why are Deliverables not on schedule:		
Describe possible solutions:		
State proposed rationale for requested change:		
Give pros		cons
Recommend one solution:		

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in person months)	Work Package No																T	
	1		2		3		4		5		6		7		8			
names of staff *	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

*P: Planned A: Actual

6.2 This table is generated from 6.1 and totals from previous statements

MONTH in Hours

Effort for the reporting period (person hours)	Work Package No																Total	
	1		2		3		4		5		6		7		8			
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

Cumulative in Hours

Effort for the reporting period (person hours)	Work Package No																Total	
	1		2		3		4		5		6		7		8			
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)Period: **January 2001**

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
5	UEA	Anne Anderson							0.16	0.16
		Nuno Dionisio			0.02					0.02
		Richard Kennaway				0.98				0.98
		Silko Kruse	0.79							0.79
		Mike Lincoln			1.15					1.15
		Kevin Parsons		1.04						1.04
		Eva Safar					0.98			0.98
		Barry Theobald			0.11	0.11	0.16			0.38
		Mark Westgate			0.11	0.11	0.16			0.38
Total Months		0.79	1.04	1.39	1.20	1.30		0.16		5.88

Table 6.2 Indicative Effort for the reporting period (Person Hours)

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
5	UEA	Anne Anderson							21.5	21.5
		Nuno Dionisio			3.0					3.0
		Richard Kennaway				135.0				135.0
		Silko Kruse	108.0							108.0
		Mike Lincoln			157.5					157.5
		Kevin Parsons		142.5						142.5
		Eva Safar					135.0			135.0
		Barry Theobald				157.5				157.5
		Mark Westgate			15.0	15.0	22.5			52.5
Actual Hours Total		108.0	142.5	175.5	307.5	157.5		21.5		912.5
Planned Hours Total		91.667	91.7	160.4	229.17	160.42				733.3
Previous Acumulated Hours		546.0	895.0	1470.0	889.8	1961.3		310.5		6072.5
Total Acumulated Hours		654.0	1037.5	1645.5	1197.3	2118.8		332.0		6985.0