

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 01/07/00 to 31/07/00

Report No: 7

Partner: C7 - IVD

Project Manager Name: H. Frowein

Address: Theerestraat 42, Sint-Michielsgestel, The Netherlands

Phone Number: +31 73 55 88 429 Fax Number: +31 73 5517897

E-mail: H.Frowein@ivd.nl

0 – Summary

<i>Main Achievements</i>
Progress towards implementing the Description of Work
Highlights/Participated Problems for next period

1 – Issues

1.1 Objectives

Objectives	Progress towards achieving objectives
State Objective	WP2: Browser plug-in <ul style="list-style-type: none">Finalised the design specifications for the browser plug-in.

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			
Technical Achievement Description for that deliverable			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		

Why are Deliverables not on schedule:		

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:
State proposed rationale for requested change:
Give pros cons
Recommend one solution:

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort - IvD: July 2000

6.1 Make an entry for each member of staff on the project. Expand the table as necessary

Effort for the reporting period (in person months)		Work Package No									
names of staff	category of staff	1	2	3	4	5	6	7	8	Total	
Han Frowein	Senior researcher		0.1							0.1	
Margriet Verlinden	Senior researcher		0.2							0.2	
Rick van Dijk	Junior researcher		0.0							0.0	
Erik Borgstein	Junior researcher		0.2							0.2	
Total			0.5							0.5	

Table 6.2

Cumulative Effort for the reporting period (in person hours)		2		5		7		8		T	
names of staff	*	P	A	P	A	P	A	P	A	P	A
Han Frowein		172	139			78	91	30	30	280	260
Margriet Verlinden		200	249	64	44	44	69			308	362
Rick van Dijk		266	153							266	153
Erik Borgstein		128	112					60	50	188	162
Total		766	653	64	44	122	160	90	80	1042	937

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Individual Effort for the reporting period (Person Hours)

	Work Packages		1	2	3	4	5	6	7	8	Total
P No	Short Name	Staff Name									
7	IvD	Han Frowein	july	3.0							3.0
		Margriet Verlinden	july	24.0							24.0
		Rick van Dijk	july	0.0							0.0
		Erik Borgstein	july	21.0							21.0
		Total		48.0							48.0