

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 2000-07 to 2000-07 Report No: 7(?)

(Acting) Project Manager Name: **Ralph Elliott**
 Address: **UEA (Partner 5)**
 Phone Number: **+44 1603 593330**
 Fax Number: **+44 1603 593345**
 E-mail: **ralph@sys.uea.ac.uk**

0 – Summary Expand all tables as necessary

<i>Main Achievements</i>
Completion of Deliverable D3-1 (“Constrained PO System”)
Progress towards implementing the Description of Work
WP5: Development of SiGML processing tools; WP5: Completed demonstrator for avatar driven by streamed “Initial SiGML” (D5-2); (N.B. “SiGML”, <i>Signing Gesture Markup Language</i> , is the name now agreed by partners to replace “GML” in original project proposal.) WP5: Work on NL-to-DRS translation software continues (D5-3).
Highlights/Anticipated Problems for next period
No problems identified.

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No	D3-1	07		07
Deliverable/Milestone Name		Constrained Post Office System		
Technical Achievement Description for that deliverable				
Constrained Post Office System constructed, documented, and evaluated.				
Problem / Delays Description		Corrective Action		
None		None		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Why are Deliverables not on schedule:

Describe possible solutions:

State proposed rationale for requested change:

Give pros cons

Recommend one solution:

2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in person months)	Work Package No																T	
	1		2		3		4		5		6		7		8			
names of staff *	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

*P: Planned A: Actual

6.2 This table is generated from 6.1 and totals from previous statements

MONTH in Hours

Effort for the reporting period (person hours)	Work Package No																Total	
	1		2		3		4		5		6		7		8			
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

Cumulative in Hours

Effort for the reporting period (person hours)	Work Package No																Total	
	1		2		3		4		5		6		7		8			
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)

Period: July 2000

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
5	UEA	Anne Anderson						0.06		0.06
		Nuno Dionisio								
		Richard Kennaway					0.33			0.33
		Silko Kruse								
		Mike Lincoln			0.98					0.98
		Kevin Parsons					1.15			1.15
		Eva Safar					0.82			0.82
Total Months				0.98		2.30		0.06		3.34

Table 6.2 Indicative Effort for the reporting period (Person Hours)

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
5	UEA	Anne Anderson						8.0		8.0
		Nuno Dionisio								
		Richard Kennaway					45.0			45.0
		Silko Kruse								
		Mike Lincoln			135.0					135.0
		Kevin Parsons					157.5			157.5
		Eva Safar					112.5			112.5
Actual Hours Total				135.0		315.0		8.0		458.0
Planned Hours Total		91.7	91.7	160.4	229.17	160.42				733.3
Previous Acumulated Hours				582.5		746.0		198.0		1526.5
Total Acumulated Hours				717.5		1061.0		206.0		1984.5