

## Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

**Reporting Period:** 01/11/2000 to 30/11/2000  
**Project Manager Name:** Françoise PRETEUX  
**Address:** INT-ARTEMIS  
9, Rue Charles Fourier – 91011 EVRY Cedex FRANCE  
**Phone Number:** (+33)1.60.76.46.57 **Fax Numbers:** (+33)1.60.76.43.81  
**E-mail:** Francoise.Preteux@int-evry.fr

### 1 – Issues

#### 1.1 Deliverable/s this period. Expand table as necessary

<i>Deliverable Code &amp; Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
<b>Deliverable/ Milestone No</b>	<b>4.4</b>	<b>30</b>	<b>30</b>	
<b>Deliverable/Milestone Name</b>		<b>Advanced MPEG-4 animation system</b>		
<b>Technical Achievement Description for that deliverable</b>				
MPEG-4 compliant avatar generation: Full version of MPEG-4 compliant <i>Visia</i> (alias <i>Tessa3</i> ) model released. MPEG-4 SNHC player version 1.2 released. Includes: VRML scene integration and animation parameters (BAPs/FAPs) coding/decoding.				

<i>Deliverable Code &amp; Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
<b>Deliverable/ Milestone No</b>	<b>5.2</b>	<b>18</b>	<b>18</b>	
<b>Deliverable/Milestone Name</b>		<b>GML Definition</b>		
<b>Technical Achievement Description for that deliverable</b>				
Review of the HamNoSys notation system.				

#### 1.2 Problems/Delays with Deliverables

<b>Del / Mile No</b>	<b>N/A</b>	<b>Corrective Action</b>
<b>Description</b>		N/A
N/A		

## Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

### 1.3 Deviations from Work Package Plan. Complete for each deviation

WP No.	N/A	Deliverables effected	N/A		Action by date	N/A
<b>Describe Deviation from plan:</b>						
N/A						
<b>Why are Deliverables not on schedule:</b>						
N/A						
<b>Describe possible solutions:</b>						
N/A						
<b>State proposed rationale for requested change:</b>						
N/A						
<b>Give pros</b>			<b>cons</b>			
N/A			N/A			
<b>Recommend one solution:</b>						
N/A						

### 1.4 Others

<i>Description</i>	<i>Actions / recommended solutions</i>
N/A	N/A

### 2 - Project Web Sites, e-mail addresses and other access points changes

<i>Contact Type</i>	<i>Contact details</i>
N/A	N/A

### 3 - Project Meetings (held and foreseen)

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
WP8 Meeting	7 November 2000	Nice, France	Meeting on early exploitation plan.
WP2-4-5 Technical Meeting	17 November 2000	INT, Evry, France	Technical meeting on animation and SiGML specification.

### 4 - Travel

<i>Date</i>	<i>Location</i>	<i>Partner/Number of persons</i>	<i>Reason</i>
6-7-8 November 2000	Nice, France	INT (1)	ViSiCAST demonstration at the IST'2000 Conference / WP8 meeting

## Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

### 5 - Dissemination / Promotional Information

#### 5.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>
15/01/2001 – 19/01/2001	55 <sup>th</sup> MPEG Meeting, Pisa, Italy	Participation to MPEG-4 SNHC and MPEG-7 groups.

#### 5.2 Conferences and/or Workshops organised/foreseen by the project

<i>Date</i>	<i>Title</i>	<i>Number of persons attended + other information</i>
N/A	N/A	N/A

#### 5.3 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>
N/A	N/A

#### 5.4 Patent applications, guidelines standards and other important information

<i>Date and Type</i>	<i>Details</i>
N/A	N/A

**Partners Monthly Progress Statement**

Project Code 10500

Project Acronym VISICAST

**6 – Project Effort**

6.1 Make an entry for each member of staff on the project. Expand the table as necessary

<b>Effort for the reporting period (in person months)</b>		<b>Work Package No</b>								
<b>names of staff</b>	<b>Category of staff</b>	<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>Total</b>
<b>Françoise PRETEUX</b>	Senior researcher	0	0	0	0	0	0	0	0	<b>0</b>
<b>Nicolas ROUGON</b>	Senior researcher	0	0	0	0.5 63.6	0	0	0	0	<b>0.5</b> 63.6
<b>Marius PREDA</b>	Engineer	0	0	0	0.5 63.6	0.5 63.6	0	0	0	<b>1.0</b> 127.2
<b>Caroline PETITJEAN</b>	Engineer	0	0	0	1.0 127.2	0	0	0	0	<b>1.0</b> 127.2
	<b>Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>2.0</b> 254.4	<b>0.5</b> 63.6	<b>0</b>	<b>0</b>	<b>0</b>	<b>2.5</b> 318

**Partners Monthly Progress Statement**

**Project Code 10500**

**Project Acronym VISICAST**

**6.2 This table is generated from 6.1 Show the last period and person total rows to for all staff working on the project. Expand the table as necessary**

<b>Cumulative Effort for the reporting period (person/months)</b>		<b>Work Package No</b>									
<b>name of staff</b>	<b>category of staff</b>		<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>Total</b>
<b>Françoise PRETEUX</b>	Senior researcher	<b>Last period total</b>	0.5 63.6	0	0	0	0	0	0	0	<b>0.5</b> 63.6
		<b>Person Total</b>	3.5 445.2	0	0	0.5 63.6	0	0	0	0	<b>4.0</b> 508.8
<b>Nicolas ROUGON</b>	Senior researcher	<b>Last period total</b>	0	0	0	0.5 63.6	0	0	0	0	<b>0.5</b> 63.6
		<b>Person Total</b>	0.5 63.6	0	0	4.0 508.8	0	0	0	0	<b>4.5</b> 572.4
<b>Marius PREDA</b>	Engineer	<b>Last period total</b>	0.5 63.6	0	0	0.5 63.6	0.5 63.6	0	0	0	<b>1.0</b> 127.2
		<b>Person Total</b>	2.5 318	0	0	7.0 890.4	0.5 63.6	0	0	0	<b>10.0</b> 1272
<b>Caroline PETITJEAN</b>	Engineer	<b>Last period total</b>	0	0	0	1.0 127.2	0	0	0	0	<b>0</b>
		<b>Person Total</b>	0	0	0	2.0 254.4	0	0	0	0	<b>2.0</b> 254.4
<b>Titus ZAHARIA</b>	Engineer	<b>Last period total</b>	0	0	0	0	0	0	0	0	<b>1.0</b> 127.2
		<b>Person Total</b>	3.9 496.0	0	0	0.5 63.6	0	0	0	0	<b>4.4</b> 559.6
<b>Cumulative Total All staff to date</b>			<b>10.4</b> 1322.8	<b>0</b>	<b>0</b>	<b>14.0</b> 1780.8	<b>0.5</b> 63.6	<b>0</b>	<b>0</b>	<b>0</b>	<b>24.9</b> 3167.2

**I confirm that the details entered on this form are correct**

**Signature**

Note: The signature must match the name on the top of the form