

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 01/11/00 to 30/11/00

Report No: 11

Partner: C7 - IVD

Project Manager Name: H. Frowein

Address: Theerestraat 42, Sint-Michielsgestel, The Netherlands

Phone Number: +31 73 55 88 429 Fax Number: +31 73 5517897

E-mail: H.Frowein@ivd.nl

0 – Summary

<i>Main Achievements</i>
Progress towards implementing the Description of Work
Highlights/Participated Problems for next period

1 – Issues

1.1 Objectives

Objectives	Progress towards achieving objectives
State Objective	WP2: Browser plug-in <ul style="list-style-type: none">Completed the first version editing of the motion components for the generation of weather reports into Sign Language of the Netherlands (SLN).Completed the text-to-gesture mapping and shipped this to UEA for software implementation of the weather report.

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No				
Deliverable/Milestone Name				
Technical Achievement Description for that deliverable				
Problem / Delays Description		Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		

Why are Deliverables not on schedule:		

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:	
State proposed rationale for requested change:	
Give pros	cons
Recommend one solution:	

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
WP 8 meeting	7-Nov-00	Nice, France	Attended WP 8 meeting on exploitation in conjunction with IST2000 conference

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort - IvD: November 2000

See Excel file: IvDVISICASTeffortNov2000

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)

Nov-00

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
7	IvD	Han Frowein		0.17				0.13		0.30
		Margriet verlinden		0.42						0.42
		Corrie Tijsseling		0.41						0.41
		Total Months		1.00					0.13	

Table 6.2 Indicative Effort for the reporting period (Person Hours)

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
7	IvD	Han Frowein		20.0				16.0		36.0
		Margriet Verlinden		50.0						50.0
		Corrie Tijsseling		49.0						49.0
		Actual Hours Total		119.0					16.0	
	Planned Hours Total		135.0			34.0				169.0
	Previous Acumulated Hours		1004.0			80.0		192.0	176.0	1452.0
	Total Acumulated Hours		1123.0			80.0		208.0	176.0	1587.0