

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 01/10/2000 to 31/10/2000
Project Manager Name: Françoise PRETEUX
Address: INT-ARTEMIS
9, Rue Charles Fourier – 91011 EVRY Cedex FRANCE
Phone Number: (+33)1.60.76.46.57 **Fax Numbers:** (+33)1.60.76.43.81
E-mail: Francoise.Preteux@int-evry.fr

1 – Issues

1.1 Deliverable/s this period. Expand table as necessary

<i>Deliverable Code & Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No	1.3	30	30	
Deliverable/Milestone Name		TV Specification		
Technical Achievement Description for that deliverable				
DirectShow integration of the existing prototype of MPEG-4 Video codec in progress.				

<i>Deliverable Code & Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No	4.4	30	30	
Deliverable/Milestone Name		Advanced MPEG-4 animation system		
Technical Achievement Description for that deliverable				
MPEG-4 SNHC player version 1.1 released. Includes: optimised rendering capabilities, animation parameters interactive editing and BAPs/FAPs over/sub-sampling.				

1.2 Problems/Delays with Deliverables

Del / Mile No	N/A	Corrective Action
Description		N/A
N/A		

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

1.3 Deviations from Work Package Plan. Complete for each deviation

WP No.	N/A	Deliverables effected	N/A		Action by date	N/A
Describe Deviation from plan:						
N/A						
Why are Deliverables not on schedule:						
N/A						
Describe possible solutions:						
N/A						
State proposed rationale for requested change:						
N/A						
Give pros			cons			
N/A			N/A			
Recommend one solution:						
N/A						

1.4 Others

<i>Description</i>	<i>Actions / recommended solutions</i>
N/A	N/A

2 - Project Web Sites, e-mail addresses and other access points changes

<i>Contact Type</i>	<i>Contact details</i>
N/A	N/A

3 - Project Meetings (held and foreseen)

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
4 th General WP Meeting	5-6 October 2000	Munich, Germany	N/A
1 st Annual Project Review	11 October 2000	Brussels, Belgium	N/A

4 - Travel

<i>Date</i>	<i>Location</i>	<i>Partner/Number of persons</i>	<i>Reason</i>
5-6 October 2000	Munich, Germany	INT (2)	4 th General WP Meeting
11 October 2000	Brussels, Belgium	INT (1)	1 st Annual Project Review

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

5 - Dissemination / Promotional Information

5.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>
23/10/2000 – 27/10/2000	54 th MPEG Meeting, La Baule, France	Participation to MPEG-4 SNHC and MPEG-7 groups. Marius Preda from INT has been designated as co-chair of MPEG-4 SNHC Group.

5.2 Conferences and/or Workshops organised/foreseen by the project

<i>Date</i>	<i>Title</i>	<i>Number of persons attended + other information</i>
N/A	N/A	N/A

5.3 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>
N/A	N/A

5.4 Patent applications, guidelines standards and other important information

<i>Date and Type</i>	<i>Details</i>
N/A	N/A

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project. Expand the table as necessary

Effort for the reporting period (in person months)		Work Package No								
names of staff	Category of staff	1	2	3	4	5	6	7	8	Total
Françoise PRETEUX	Senior researcher	0.5 63.6	0	0	0	0	0	0	0	0.5 63.6
Nicolas ROUGON	Senior researcher	0	0	0	0.5 63.6	0	0	0	0	0.5 63.6
Marius PREDA	Engineer	0	0	0	1.0 127.2	0	0	0	0	1.0 127.2
Caroline PETITJEAN	Engineer	0	0	0	1.0 127.2	0	0	0	0	1.0 127.2
	Total	0.5 63.6	0	0	2.5 318	0	0	0	0	3.0 381.6

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6.2 This table is generated from 6.1 Show the last period and person total rows to for all staff working on the project. Expand the table as necessary

Cumulative Effort for the reporting period (person/months)		Work Package No									
name of staff	category of staff		1	2	3	4	5	6	7	8	Total
Françoise PRETEUX	Senior researcher	Last period total	0.5 63.6	0	0	0	0	0	0	0	0.5 63.6
		Person Total	3.5 445.2	0	0	0.5 63.6	0	0	0	0	4.0 508.8
Nicolas ROUGON	Senior researcher	Last period total	0	0	0	0.5 63.6	0	0	0	0	0.5 63.6
		Person Total	0.5 63.6	0	0	3.5 445.2	0	0	0	0	4.0 508.8
Marius PREDA	Engineer	Last period total	0.5 63.6	0	0	0.5 63.6	0	0	0	0	1.0 127.2
		Person Total	2.5 318	0	0	6.5 826.8	0	0	0	0	9.0 1144.8
Caroline PETITJEAN	Engineer	Last period total	0	0	0	0	0	0	0	0	0
		Person Total	0	0	0	1.0 127.2	0	0	0	0	1.0 127.2
Titus ZAHARIA	Engineer	Last period total	0.5 63.6	0	0	0.5 63.6	0	0	0	0	1.0 127.2
		Person Total	3.9 496.0	0	0	0.5 63.6	0	0	0	0	4.4 559.6
Cumulative Total All staff to date			10.4 1322.8	0	0	12.0 1526.4	0	0	0	0	22.4 2849.2

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form