

Reporting Period: 2000-10 to 2000-10 Report No: 10

Partner: Televirtual
Project Manager Name: Mark Wells

Executive Summary

Continued development of WP1, broadcast system prototype.
Continued development of WP2, WP3 & WP4, Active X Avatar player

Took Part in Munich MM, prepared display material and demos for T. Review and participated in it.
Worked on Broadcast prototype demo.

Prepared demos for British Computer Society IT Awards – took part in Exhibition and demos, when the top prize was won. (Dissemination activity)

Overview –

WP1 Liaison with UEA and joint work on TX format and compression specification.

WP2 Work continues on Active X player versioned for WWW – issues concerning stabilisation etc.

WP3

WP4 Work continues on generic Active X player – issues concerning stabilisation etc.

WP5

WP6

WP7

WP8 Attendance and demos at RNID conference/Exhibition as below. Participation in British Computer Society competition, exhibition, presentations and awards.

1.2 Milestones

<i>Milestone</i>	<i>Planned date</i>	<i>Actual date</i>	<i>Comments</i>
M1-3 Interim TX demo	Oct	Sep/Oct	Demo to TDN committee in September, written up this month

1.3 Deliverables

<i>Deliverable Code & Name</i>	<i>Planned date</i>	<i>Actual date</i>	<i>Comments</i>

1.4 Deviations from Plan

<i>Causes and Description</i>	<i>Corrective actions</i>

2 – Contractual Arrangements

--

3 - Project Meetings (held and foreseen)

<i>Title</i>	<i>Data and Place</i>	<i>Main conclusions</i>
MM	Munich – 4/5/6	
Tech Review	Brussels – 11/12	

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/organised/foreseen by the project

<i>Date</i>	<i>Title</i>	<i>No</i>	<i>Number of persons attended + other information</i>
12/13	RNID Exhib & Conf		2 + demos + Conf. Presentation.

4.2 Articles Published, Press coverage, development web sites, etc.

<i>Date/ Type</i>	<i>Details</i>

5 – Main results

<i>Description</i>	<i>Details</i>

Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)

Period: October 2000

Work Packages		1	2	3	4	5	6	7	8	TOTAL	
P No	Short Name	Staff Name									
5	TV	Steve Cullingford	1.04							1.04	
		Ben Lambert									
		Matthew Simper									
		Farzad Pezeshkpour									
		Steve Pye									
		Sanja Rankov				0.86				0.11	0.97
		Marcus Tutt									
		Jamie Warren				0.03					0.03
		John Clark									
		Mark Wells		0.08	0.03		0.43				0.06
Total Months			1.12	0.03		1.32				0.17	2.64

Table 6.2 Indicative Effort for the reporting period (Person Hours)

Work Packages		1	2	3	4	5	6	7	8	TOTAL	
P No	Short Name	Staff Name									
5	TV	Steve Cullingford	136.0							136.0	
		Ben Lambert									
		Matthew Simper									
		Farzad Pezeshkpour									
		Steve Pye									
		Sanja Rankov				112.5				15.0	127.5
		Marcus Tutt									
		Jamie Warren				4.0					4.0
		John Clark									
		Mark Wells		11.0	3.5		57.0				7.5
Actual Hours Total			147.0	3.5		173.5				22.5	346.5
Planned Hours Total											
Previous Acumulated Hours											
Total Acumulated Hours			147.0	3.5		173.5				22.5	346.5