

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 09/2000

Project Manager Name: Brückner

Address: IRT Munich

Phone Number: *49+89-32399240 Fax Number: -415 E-mail:

brueckner@irt.de

Summary for WP1

<i>Main Achievements</i>
DSP card under test
Progress towards implementing the Description of Work
Document "Thoughts about synchronisation problems"
Highlights/Participated Problems for next period
Preparation for consortium meeting in October, preparation for planned Demonstration of WP1

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>
State Objective as in 2 st Qty report	Detail progress

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			
Technical Achievement Description for that deliverable			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	1	Deliverables effected				Action by date	10/00
Describe Deviation from plan:							
none							
Why are Deliverables not on schedule:							

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:
State proposed rationale for requested change:
Give pros cons
Recommend one solution:

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
Visicast WP1 organisation	18.8.00	IRT	Allocation of manpower

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>
5 th -6 th Oct.	Consortium meeting		

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in decimal person months)	Work Package No								
	1	2	3	4	5	6	7	8	T
Brückner	0.470								
Ittmann	0.231								
Zistler	0.037								
Dosch	0								
Huber	0.022								
Schäfer	0.119								
Remus	0.821								
Total	1.701								

6.2 Accumulated Effort

Effort for the reporting period (person hours)	Work Package No *																	
	1		2		3		4		5		6		7		8		Total	
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Brückner	63																	
Ittmann	31																	
Zistler	5																	
Dosch	0																	
Huber	3																	
Schäfer	16																	
Remus	110																	
Total	228																	

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Werner Buchner

Signature

Note: The signature must match the name on the top of the form